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ESTIMATE RUN 05/13/2004

ESTIMATE SUMMARY 14:56:24

CONTID: C14134 ESTIMATE NO: 0012 FINL 2002

PCN: 14134-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

State Line to Pagosa Springs PERCENT TIME:

PROJECT NO: STA 0841-006

State Line to Pagosa Springs

NAME OF ROAD: SH-84

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

A & S CONSTRUCTION CO. AND AFFILIATED COMPANIES PAY PERIOD ENDING 05/13/2004 DATE TIME STARTED 09/09/2002

P.O. BOX 566 DATE LET 08/01/2002 DATE WORK BEGAN 09/09/2002

DATE AWARDED 08/09/2002 DATE TIME STOPPED 12/31/2003

DATE CONTRACT EXECUTED 09/09/2002 DATE ACCEPTED 12/31/2003

CANON CITY CO 81215-0566719-275-4555 DATE NOTICE TO PROCEED 09/09/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,692,496.58 PARTICIPATING $ $ -53,610.70

AWARD PROJECT AMT: 5,543,623.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 53,610.70

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.95

159.0 TIME ALLOW:

ORIG TIME ALLOW:

164 WORK DAYS

WORK DAYS155

100.00%

-0.02

-53,610.70

-53,610.70

0.00

$

$

$

$

5,692,496.60

0.00

5,692,496.60

0.00

5,692,496.60

0.00

0.00

5,692,496.60

0.00

AMOUNT DUE 5,692,496.60 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 REMOVAL OF DELINEATOR 320.000 320.000

EACH 0.000 0.00

4.40000 320.000 1,408.00

202-00090

0010 *REMOVAL OF ASPHALT MAT (PLANING) 3,336.330 3,336.330

SY 0.000 0.00

5.00000 3,336.330 16,681.65

202-00240

0015 *REMOVAL OF GUARDRAIL TYPE 3 25,355.500 25,355.500

LF 0.000 0.00

2.35000 25,355.500 59,585.43

202-01130

0020 *REMOVAL OF END ANCHORAGE 60.000 60.000

EACH 0.000 0.00

120.00000 60.000 7,200.00

202-01300

0025 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 12,940.000 12,940.000

CY 0.000 0.00

11.70000 12,940.000 151,398.00

203-00060

0030 ROLLING 132.000 132.000

HOUR 0.000 0.00

80.00000 132.000 10,560.00

203-01140

0035 BLADING 198.000 198.000

HOUR 0.000 0.00

80.00000 198.000 15,840.00

203-01500

0040 POTHOLING DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597

0045 SILT FENCE 1,738.000 1,738.000

LF 0.000 0.00

8.00000 1,738.000 13,904.00

208-00020

0050 RESET MARKER 3.000 3.000

EACH 0.000 0.00

100.00000 3.000 300.00

210-00060

0055 RESET GROUND SIGN 1.000 1.000

EACH 0.000 0.00

50.00000 1.000 50.00

210-00810
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 AGGREGATE BASE COURSE (SPECIAL) 12,034.470 12,034.470

TON 0.000 0.00

11.00000 12,034.470 132,379.17

304-09014

0065 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 966.430 966.430

TON 0.000 0.00

60.00000 966.430 57,985.80

403-00720

0070 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 72,730.730 72,730.730

TON 0.000 0.00

23.30000 72,730.730 1,694,626.01

403-34701

0070 MATERIAL ALLOWANCE HBP AGGREGATES 0.000

TON 0.000 0.00

7.00000 0.000 0.00

0075 *HEATING AND REMIXING TREATMENT 386,637.490 386,637.490

SY 0.000 0.00

2.95000 386,637.490 1,140,580.60

405-00100

0080 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 4,553.300 4,553.300

TON 0.000 0.00

197.00000 4,553.300 897,000.10

411-03352

0085 EMULSIFIED ASPHALT (SLOW-SETTING) 15,151.250 15,151.250

GAL 0.000 0.00

1.00000 15,151.250 15,151.25

411-10255

0090 EMULSIFIED ASPHALT (PRIME COAT) DELETED BY LETTER 
DATED DEC. 30, 2003

0.000 0.000

GAL 0.000 0.00

1.50000 0.000 0.00

411-10300

0095 *ASPHALT REJUVENATING AGENT 136.000 136.000

GAL 0.000 0.00

2.00000 136.000 272.00

411-90010

0100 RIPRAP (9 INCH) DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000

CY 0.000 0.00

100.00000 0.000 0.00

506-00209

0105 12 INCH CORRUGATED STEEL PIPE DELETED BY LETTER DATED 
DEC. 30, 2003

0.000 0.000

LF 0.000 0.00

30.00000 0.000 0.00

603-10120
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 24,097.000 23,372.000

LF 725.000 8,047.50

11.10000 24,097.000 267,476.70

606-00301

0115 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 30.000 30.000

EACH 0.000 0.00

1,390.00000 30.000 41,700.00

606-02001

0120 *END ANCHORAGE (NONFLARED) 30.000 30.000

EACH 0.000 0.00

1,800.00000 30.000 54,000.00

606-02003

0125 GUTTER TYPE 2 (2 FOOT) DELETED BY LETTER DATED DEC. 
30, 2003

0.000 0.000

LF 0.000 0.00

22.00000 0.000 0.00

609-24002

0130 CURB TYPE 6 (SECTION M) DELETED BY LETTER DATED DEC. 
30, 2003

0.000 0.000

LF 0.000 0.00

8.00000 0.000 0.00

609-60011

0135 DELINEATOR (TYPE I) 259.000 259.000

EACH 0.000 0.00

18.00000 259.000 4,662.00

612-00001

0140 DELINEATOR (TYPE II) 0.000 0.000

EACH 0.000 0.00

20.00000 0.000 0.00

612-00002

0145 SIGN PANEL (CLASS I) 12.500 12.500

SF 0.000 0.00

16.00000 12.500 200.00

614-00011

0150 STEEL SIGN POST (2 INCH ROUND) 28.000 28.000

LF 0.000 0.00

40.00000 28.000 1,120.00

614-01502

0155 *RUMBLE STRIP 100.000 100.000

LF 0.000 0.00

20.00000 100.000 2,000.00

614-80385

0160 EMBANKMENT PROTECTOR TYPE 3 DELETED BY LETTER DATED 
DEC. 30, 2003

0.000 0.000

EACH 0.000 0.00

3,000.00000 0.000 0.00

615-00030
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

407,000.00000 1.000 407,000.00

626-00000

0170 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000

0175 *PAVEMENT MARKING PAINT 2,125.360 2,125.360

GAL 0.000 0.00

33.00000 2,125.360 70,136.88

627-00001

0180 *EPOXY PAVEMENT MARKING SEE CDOT 266 # 180-02 1,600.000 1,600.000

GAL 0.000 0.00

66.00000 1,600.000 105,600.00

627-00005

0185 *4 INCH PAVEMENT MARKING TAPE (REMOVABLE) DELETED BY 
LETTER DATED DEC. 30, 2003

0.000 0.000

LF 0.000 0.00

2.40000 0.000 0.00

627-00025

0190 FLAGGING 9,869.500 9,869.500

HOUR 0.000 0.00

22.00000 9,869.500 217,129.00

630-00000

0195 PILOT CAR OPERATION 785.500 785.500

HOUR 0.000 0.00

31.00000 785.500 24,350.50

630-00001

0200 TRAFFIC CONTROL INSPECTION 89.000 89.000

DAY 0.000 0.00

50.00000 89.000 4,450.00

630-00007

0205 TRAFFIC CONTROL MANAGEMENT 153.000 153.000

DAY 0.000 0.00

420.00000 153.000 64,260.00

630-00012

0210 FLASHING BEACON (PORTABLE) DELETED BY LETTER DATED 
DEC. 30, 2003

0.000 0.000

EACH 0.000 0.00

83.00000 0.000 0.00

630-80001

0215 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 20.000

EACH 0.000 0.00

18.00000 20.000 360.00

630-80341
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0220 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 89.000 89.000

EACH 0.000 0.00

22.00000 89.000 1,958.00

630-80342

0225 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 16.000

EACH 0.000 0.00

22.00000 16.000 352.00

630-80343

0230 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 125.000 125.000

SF 0.000 0.00

3.50000 125.000 437.50

630-80344

0235 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 
TYPE) DELETED BY LETTER DATED DEC. 30, 2003

0.000 0.000

EACH 0.000 0.00

850.00000 0.000 0.00

630-80357

0240 DRUM CHANNELIZING DEVICE 275.000 275.000

EACH 0.000 0.00

10.00000 275.000 2,750.00

630-80360

0245 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 10.000

EACH 0.000 0.00

13.00000 10.000 130.00

630-80363

0250 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 2.000 2.000

EACH 0.000 0.00

600.00000 2.000 1,200.00

630-80365

0255 *CONCRETE BARRIER (TEMPORARY) DELETED BY LETTER DATED 
DEC. 30, 2003

0.000 0.000

LF 0.000 0.00

1.00000 0.000 0.00

630-80370

0260 TRAFFIC CONE 270.000 270.000

EACH 0.000 0.00

4.50000 270.000 1,215.00

630-80380

0265 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

630-80510

0270 MOBILE PROFILOGRAPH OPERATION ZONE 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

630-80560
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0275 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) DELETED BY LETTER DATED DEC. 30, 2003

0.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-85006

0280 F/A ANTICIPATED CMO (FY04 RESURF. PORTION OF BID) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002

0285 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0290 F/A PARTNERING DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011

0295 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 14,990.450 14,990.450

F A 0.000 0.00

1.00000 14,990.450 14,990.45

700-70012

0300 F/A OJT PILOT 510.800 510.800

F A 0.000 0.00

1.00000 510.800 510.80

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT 49,333.270 49,333.270

F A 0.000 0.00

1.00000 49,333.270 49,333.27

700-70025

0310 F/A ESB PROGRAM DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0315 F/A INSTALL DELETED BY LETTER DATED DEC. 30, 2003 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70110

0340 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME 
LIMITATION

-450.000 -450.000

DOL 0.000 0.00

1.00000 -450.000 -450.00

900-00006

0345 ADDED ITEM (DOLLAR)/ FORCED AIR OVEN FOR LAB 3,221.030 3,221.030

DOL 0.000 0.00

1.00000 3,221.030 3,221.03

900-00006
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0350 ADDED ITEM (DOLLAR)/ PHONE CHARGES FOR FIELD TRAILERS 1,829.780 1,829.780

DOL 0.000 0.00

1.00000 1,829.780 1,829.78

900-00006

0360 ABC (CL 6) ABC CLASS 6 46.200 46.200

TON 0.000 0.00

23.00000 46.200 1,062.60

304-06000

0365 ADDED ITEM (EACH)/ EXTRA GUARDRAIL POST  (7') 1,450.000 1,450.000

EACH 0.000 0.00

5.72000 1,450.000 8,294.00

900-00007

0370 GDRAIL TY 3 (6-3) LINE ITEM DESCRIPTION CHANGED SEE 
LINE ITEM 405

0.000 0.000

LF 0.000 0.00

3.40000 0.000 0.00

606-00301

0375 SEEDING (NATIVE) PRICE CORRECTION SEE LINE ITEM # 385 
SEEDING

0.000 0.000

ACRE 0.000 0.00

23.00000 0.000 0.00

212-00006

0380 SOIL RETEN BLANKET (COCONUT) SOIL RETENTION BLANKET 
(COCONUT)

6,951.000 6,951.000

SY 0.000 0.00

2.00000 6,951.000 13,902.00

216-00037

0385 SEEDING (NATIVE) REVISED PRICE FOR LINE ITEM 0375 
212-0006 SEEDING

1.400 1.400

ACRE 0.000 0.00

415.84000 1.400 582.18

212-00006

0390 ADDED ITEM (LUMP SUM)/ ICY BRIDGE SIGNS DELIVERED TO 
MTC.

380.000 380.000

L S 0.000 0.00

1.00000 380.000 380.00

900-00014

0395 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR LOAD 
RESTRICTIONS 105.13

-2,922.000 -2,922.000

DOL 0.000 0.00

1.00000 -2,922.000 -2,922.00

900-00006

0405 ADJ GDRAIL CORRECTION FOR PRICE & #370  TO SM FOR ADJ 
GR

2,860.000 2,860.000

LF 0.000 0.00

4.97000 2,860.000 14,214.20

210-04200

0410 ADDED ITEM (DOLLAR)/ PRICE ADJJ FOR OUT OF SPEC MTL. 
ABC (SPEC)

-25,891.000 -25,891.000

DOL 0.000 0.00

1.00000 -25,891.000 -25,891.00

900-00006
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PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0415 THERMOPLASTIC PVMT MKG PVMT MRKING FOR PROJECT NOT IN 
PLANS

77.500 77.500

SF 0.000 0.00

15.65000 77.500 1,212.88

627-00002

0420 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR 
INSTALLATION OF PVMT. MARKING

1.000 1.000

L S 0.000 0.00

2,875.00000 1.000 2,875.00

626-00100

0425 DELIN (TY III) TYPE III DELINEATORS AT APPROACH GR 
END, NOT TYPE II

30.000 30.000

EACH 0.000 0.00

20.00000 30.000 600.00

612-00003

0500 ADDED ITEM (DOLLAR)/ ESCROW ACCOUNT FOR BUSTOS TC -250.000 0.000

DOL -250.000 -250.00

1.00000 -250.000 -250.00

900-00006

0505 ADDED ITEM (DOLLAR)/ WILL ESCROW THE FINAL PAYMENT DUE
TO MISSING DOCUMENTATIONS

-61,408.200 0.000

DOL -61,408.200 -61,408.20

1.00000 -61,408.200 -61,408.20

900-00006

CAT 0200 $-53,610.70 5,520,496.58CURRENT AMT 5,520,496.58 $$

CAT NO0201 SAFETY FUNDS CR 119 AND US 84 

0400 ADDED ITEM (LUMP SUM)/ SAFETY IMPROVEMENT FOR 
INTERSECTION LIGHT PLANT RD AND US 84

1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

900-00014

CAT 0201 $0.00 150,000.00CURRENT AMT 150,000.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0320 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002

0325 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0330 FIELD LABORATORY (STATE FURNISHED) DELETED BY LETTER 
DATED DEC. 30, 2003

0.000 0.000

EACH 0.000 0.00

10,000.00000 0.000 0.00

620-00015



CONTID: C14134 COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 14134-BID ESTIMATE RUN 05/13/2004

PROJECT: STA 0841-006 ESTIMATE NO: 0012 14:56:24

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0335 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL -53,610.70 $ 5,692,496.58CURRENT AMT 5,692,496.58 $$


